

Capital Projects List

September 2020

Drainage & Waterways

Local Flooding Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Waterloo Corner Road, Burton	Central	Procurement / Preliminaries		30/06/2021
Heathersett Drive, Salisbury Park	North	Construction / Implementation		30/03/2021
15 Marti Street, Salisbury North	North	Initiation		30/06/2021
Universal Road, Salisbury Downs	Para	Design / Documentation		30/06/2021
Pt Wakefield Road, Globe Derby	Para/West	Procurement / Preliminaries		30/03/2021
17 Morris Drive, Valley View	South	Planning / Research / Consultation		30/06/2021
Trenerry Avenue, Salisbury North	South	Planning / Research / Consultation		30/06/2021
106E Brougham Drive, Valley View	South	Planning / Research / Consultation		30/06/2021
23 Sloan Road, Ingle Farm	South	Initiation		30/06/2021
9 Cleaver Avenue, Pooraka	West	Planning / Research / Consultation		30/06/2021
Anjanto Road, Waterloo Corner	West	Planning / Research / Consultation		30/06/2021

Watercourse Management Works

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Little Para River, Port Wakefield Road, Globe Derby	Central	Construction / Implementation		28/02/2021
Helps Road, Direk	North	Initiation		30/06/2021
Cobbler Creek	North/East	Initiation		30/06/2021
Dry Creek	South/West	Initiation		30/06/2021

Major Flood Mitigation Projects

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Camelot Drive Reserve, Camelot Drive, Paralowie	Central	Design / Documentation		30/06/2021
Dawn Avenue, Brahma Lodge	East	Design / Documentation		30/06/2021
Taronga Court, Salisbury East	East	Initiation		30/06/2021
Blue Hills Reserve, Welby Avenue, Salisbury East	East	Design / Documentation		30/06/2021
Catterall Avenue, Salisbury Heights	East	Initiation		30/06/2021

Kiekebusch Road Reserve, Gulfiew Heights	Hills	Initiation		30/06/2021
Lane Reserve, Julie Road, Para Hills	Hills	Initiation		30/06/2021
Stock-Keeper Reserve, Para Hills	Hills	Initiation		30/06/2021
Ames Road Reserve, Ames Road, Salisbury	North	Initiation		30/06/2021
Pt Wakefield Road, Cavan	West	Initiation		30/06/2021

Pratt Avenue, Pooraka	West	Initiation		30/06/2021
-----------------------	------	------------	--	------------

St Kilda Breakwater Renewal

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Southern Channel	West	Construction / Implementation	Camco	30/06/2021

Dry Creek Master Plan

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Dry Creek Master Plan	West	Initiation		30/06/2021

Parks & Streetscapes

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Native Forest Little Para Catchment	Central/Para	Initiation		30/06/2022
Para Hills Hub Community Garden	Hills	Planning / Research / Consultation		30/05/2021

Irrigation Renewal Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Salisbury North Oval, Salisbury North	North	Planning / Research / Consultation		30/06/2022
Andrew Smith Cons Irrigation	Para	Construction / Implementation		30/06/2021
Mawson Lakes Irrigation System Upgrades	West	Initiation		30/06/2022
St Kilda Adventure Park, Fooks Terrace, St Kilda	West	Procurement / Preliminaries		30/06/2022

Outdoor Furniture Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Burton Park, Waterloo Corner Road, Burton	Central	Planning / Research / Consultation		30/06/2021
Bridgestone Reserve, Frost Road, Salisbury	Hills	Planning / Research / Consultation		30/06/2021
Church Street, Salisbury	North	Planning / Research / Consultation		30/06/2021
Kentish Green, Warren Road, Para Vista	South	Planning / Research / Consultation		30/06/2021
Lindblom Park, Quinlivan Road, Pooraka	West	Planning / Research / Consultation		30/06/2021
Dry Creek - Rubbish Bins	West	Planning / Research / Consultation		30/06/2021
City Wide Trails Furniture	West	Planning / Research / Consultation		30/06/2021

Information Signage - Parks and Reserves

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
--	-------------	--------------	----------------------	------------------------

Burton Pioneer Cemetery, Paralowie	Central	Initiation		30/06/2021
Purling Avenue, Edinburgh	North	Initiation		30/06/2021
Directional Way Finding and Distance Marking Signage	Not Applicable	Initiation		30/06/2021
Interpretive Signage for Key Parks and Reserves	Not Applicable	Initiation		30/06/2021
St Kilda Township	West	Initiation		30/06/2021

City Pride - Landscaping of the City's High Profile Areas - General

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Park Terrace & Main North Road Intersection, Braemar	East	Construction / Implementation		30/06/2021
Mawson Lakes Boulevard, Mawson Lakes	West	Procurement / Preliminaries		30/06/2021
Sir Douglas Mawson Lake, Mawson Lakes	West	Procurement / Preliminaries		30/06/2022

Tree Screen Renewal Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Main North Road Plantation, Brahma Lodge	East	Construction / Implementation	Para Trees (removals) and	30/06/2021
Main North Road Intersections and Service Road	Hills	Construction / Implementation	Para Trees (removals) and	30/06/2021
Bridge Road, Pooraka	West	Planning / Research / Consultation		30/06/2022
Montague Road, Pooraka	West	Planning / Research / Consultation		30/06/2021

Play Space / Playground Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Orinoco Street Reserve, Orinoco Street, Paralowie	Central	Initiation		30/06/2021
Cobbler Creek Playground, Salisbury East	East	Initiation		30/06/2021
Canterbury Drive Reserve, Canterbury Drive, Salisbury East	East	Initiation		30/06/2021
Amsterdam Crescent Reserve, Amsterdam Crescent, Para	Para	Initiation		30/06/2021
Dunkley Green, Valley View	South	Initiation		30/06/2021
Bromley Green, Canna Road, Ingle Farm	South	Initiation		30/06/2021
Unity Park, Pooraka	West	Initiation		30/06/2021
Parkview Drive Reserve, Parkview Drive, Mawson Lakes	West	Initiation		30/06/2021
Carlyle Crescent Reserve, Carlyle Crescent, Pooraka	West	Initiation		30/06/2021

Reserve Upgrade Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Blue Hills Reserve, Winchester Street, Salisbury East	East	Planning / Research / Consultation		30/06/2021
Gulfview Circuit Reserve, Gulfview Circuit, Gulfview Hills	Hills	Planning / Research / Consultation		30/06/2021
Kara Crescent Reserve, Kara Crescent, Gulfview Hills	Hills	Planning / Research / Consultation		30/06/2021

Camberwell Rise Reserve, Armadale Place, Salisbury Hills	Hills	Planning / Research / Consultation		30/06/2021
Beadell Street Reserve, Beadell Street, Burton	North	Planning / Research / Consultation		30/06/2021
Direk Reserve, Marti Street, Salisbury North	North	Planning / Research / Consultation		30/06/2021
Baltimore Reserve, Rosalie Terrace, Parafield Gardens	Para	Initiation		30/06/2021
De Mille Street Reserve, De Mille Street, Salisbury	Para	Planning / Research / Consultation		30/06/2021
Dunkley Green, Brougham Drive, Valley View	South	Planning / Research / Consultation		30/06/2021
Finniss Avenue Reserve, Finniss Avenue, Ingle Farm	South	Initiation		30/06/2021
Pioneer Avenue Reserve, Pioneer Avenue, Walkley	South	Procurement / Preliminaries		30/06/2021
Ravel Avenue Reserve, Schumann Street, Ingle Farm	South	Planning / Research / Consultation		30/06/2021

Street Tree Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Antrim Street, Salisbury Downs	Para	Construction / Implementation		30/06/2022
Atkinson Drive, Burton	Central	Construction / Implementation		30/06/2022
Barassi Street, Paralowie	Central	Construction / Implementation		30/06/2022
Brecon Drive, Ingle Farm	South	Construction / Implementation		30/06/2022
Dublin Avenue, Salisbury Downs	Para	Construction / Implementation		30/06/2022
Duffy Court, Parafield Gardens	Para	Construction / Implementation		30/06/2022
Gabriella Drive, Paralowie	Central	Construction / Implementation		30/06/2022
Geare Court, Parafield Gardens	Para	Construction / Implementation		30/06/2022
Inglebrae Crescent, Salisbury Park	East	Construction / Implementation		30/06/2022
Jan Street, Paralowie	Central	Construction / Implementation		30/06/2022
Jessie Road, Paralowie	Central	Construction / Implementation		30/06/2022
Joanne Terrace, Parafield Gardens	Para	Construction / Implementation		30/06/2022
Linwood Crescent, Parafield Gardens	Para	Construction / Implementation		30/06/2022
Marian Street, Salisbury East	Hills	Construction / Implementation		30/06/2022
Melville Road, Salisbury East	Hills	Construction / Implementation		30/06/2022
Middleton Street, Salisbury	North	Construction / Implementation		30/06/2022
Oak Avenue, Burton	Central	Construction / Implementation		30/06/2022
Paramount Road, Salisbury Downs	Para	Construction / Implementation		30/06/2022
Parslow Road, Para Hills	Hills	Construction / Implementation		30/06/2022
Polst Avenue, Para Vista	South	Construction / Implementation		30/06/2022
Power Court, Para Vista	South	Construction / Implementation		30/06/2022
Princess Street, Paralowie	Central	Construction / Implementation		30/06/2022
Roscommon Street, Salisbury Downs	Para	Construction / Implementation		30/06/2022
Rutherford Street, Valley View	South	Construction / Implementation		30/06/2022

Sabina Street, Salisbury	North	Construction / Implementation		30/06/2022
Scott Street, Pooraka	West	Construction / Implementation		30/06/2020
Second Avenue, Mawson Lakes	West	Construction / Implementation		30/06/2022
Sellers Court, Para Vista	South	Construction / Implementation		30/06/2022
Sheoak Drive, Mawson Lakes	West	Construction / Implementation		30/06/2022
Trinity Crescent, Salisbury North	North	Construction / Implementation		30/06/2022
Trumper Avenue, Parafield Gardens	Hills	Construction / Implementation		30/06/2022
Valiant Court, Salisbury Heights	East	Construction / Implementation		30/06/2022
Wicklow Street, Salisbury Downs	Para	Construction / Implementation		30/06/2022
Woodfield Drive, Salisbury Downs	Para	Construction / Implementation		30/06/2022
Banksia Crescent, Parafield Gardens	Para	Construction / Implementation		30/06/2022

Reserve Fencing Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Settlers Park, 38 Magdalena Crescent, Paralowie	Central	Procurement / Preliminaries		30/06/2021
Andrew Smith Oval, Parafield Gardens	Para	Initiation		30/06/2021

Sound Wall Renewal

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Karna Avenue, Edinburgh	North	Initiation		30/06/2021
Mawson Lakes Railway, Wetlands, Cascades & St	West	Initiation		30/06/2021

Dog Parks for Small Dogs Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Canterbury Drive Reserve, Canterbury Drive, Salis	East	Planning / Research / Consultation		30/06/2021
Baltimore Reserve, Rosalie Terrace, Parafield Gar	Para	Planning / Research / Consultation		30/06/2021

Fitness Equipment Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Little Para Linear Park, Parafield Gardens	Central/Para	Planning / Research / Consultation		30/06/2021
Canterbury Drive Reserve, Canterbury Drive, Salis	East	Planning / Research / Consultation		30/06/2021

Irrigation Reactivation

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Damian Drive Reserve, Damian Drive, Salisbury	East	Planning / Research / Consultation		30/06/2021

Cockburn Green Brahma Lodge Master Plan

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Cockburn Green, Brahma Lodge	East	Initiation		30/06/2021

New Local Playgrounds

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Coomurra Drive, Salisbury Heights	East	Initiation		30/06/2021
Noack Place, Pooraka	West	Initiation		30/06/2021

Verge Development

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Verge Development	Not Applicable	Initiation		30/06/2021

Property & Buildings

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Kentish Green, Para Vista, New Toilet Amenities	South	Planning / Research / Consultation		30/06/2021
Animal Pound, Research Road, Pooraka	West	Initiation		30/06/2021

Club/Sporting Facilities (Minor Capital Grants Program) - General

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Para Hills Bowling Club, 390 Bridge Road, Para Hills	Hills	Procurement / Preliminaries		30/06/2021
Pooraka Farm Men's Shed, Scott Street, Pooraka	West	Initiation		30/06/2021
Globe Derby Regional Equestrian Centre, Arena C	West	Planning / Research / Consultation		30/06/2021

Building Renewal Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Brahma Lodge Oval, Brahma Lodge Football Club	East	Construction / Implementation		30/03/2021
Manor Farm Oval, Salisbury East - Para Hills West	Hills	Construction / Implementation		30/03/2021
Para Hills Tennis Club, Twell Green, Liberman Road	Hills	Planning / Research / Consultation		30/06/2021
Adams Oval, Salisbury North - Salisbury Cycle Sports	North	Construction / Implementation		30/06/2021

Building Upgrade Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Pooraka Farm Community Centre, Henderson Avenue	West	Design / Documentation		30/03/2021

Strategic Projects

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Burton Community Hub	Central	Planning / Research / Consultation		30/06/2022

Salisbury Oval Master Plan

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Stormwater and parking improvements	North	Design / Documentation		30/06/2021
Verge and landscape improvements	North	Design / Documentation		30/06/2021
Destination Playground	North	Design / Documentation		30/06/2021
New Public Toilet Amenities	North	Design / Documentation		30/06/2021

Bridgestone Reserve Athletics Facility

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Bridgestone Reserve, Frost Road, Salisbury - Trac	Hills	Construction / Implementation	Polytan	30/06/2021

Salisbury City Centre Revitalisation

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Smart City Centre Planning	North	Design / Documentation		30/06/2021
John Street, Salisbury	North	Initiation		30/06/2021

Paddocks Master Plan

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Paddocks, Bridge Road, Para Hills West - Wetland	Hills	Construction / Implementation	SEM Civil	30/06/2021
Paddocks, Bridge Road, Para Hills West - Amenity	Hills	Design / Documentation		30/06/2021
Paddocks, Bridge Road, Para Hills West - Nature	Hills	Design / Documentation		30/06/2021

Transportation

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Louisa Road / Deal Court, Paralowie, Road Upgra	Central	Planning / Research / Consultation		30/06/2021
Main North Service Road, Salisbury East	East	Design / Documentation		30/06/2021

Road Reseal / Reconstruction Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
--	-------------	--------------	----------------------	------------------------

Smith (Service) Road Salisbury East	East	Initiation		30/06/2021
George Street, Pooraka	Levels	Procurement / Preliminaries		30/06/2021
Tyson Avenue, Salisbury Downs	Para	Procurement / Preliminaries	SUPERSEALING	30/06/2021
St Peters Place, Salisbury Downs	Para	Procurement / Preliminaries		30/06/2021
Ash Court, Paralowie	Central	Procurement / Preliminaries		30/06/2021
Elstree Street, Salisbury Downs	Para	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Petersens Parade, Salisbury Downs	Para	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Blaess Drive, Paralowie	Central	Planning / Research / Consultation	ADELAIDE KERBING	30/06/2021
Bogart Drive, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Nestor Street, Paralowie	Central	Design / Documentation		30/06/2021
Fairbanks Drive, Paralowie	Central	Design / Documentation	ADELAIDE KERBING	30/06/2021
Greig Court, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Heritage Drive, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Paez Street, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Melanie Court, Paralowie	Central	Procurement / Preliminaries		30/06/2021
Tracey Avenue, Paralowie	Central	Initiation	DOWNER	30/06/2021
Treeray Avenue, Ingle Farm	South	Planning / Research / Consultation		30/06/2021
Vater Street, Dry Creek	West	Initiation		30/06/2021
Samphire Road, St Kilda	West	Construction / Implementation		30/06/2021
Mawson Lakes Boulevard, Mawson Lakes	West	Initiation		30/06/2021
Main Street, Mawson Lakes	West	Planning / Research / Consultation		30/06/2021
Scammel Street, Salisbury North	North	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Mero Street, Salisbury North	North	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Alana Court, Burton	Central	Planning / Research / Consultation	ADELAIDE KERBING	30/06/2021
Dash Avenue, Burton	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Hayley Street, Burton	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Stan Court, Burton	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Elope Court, Paralowie	Para	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Glenmore Court, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Lauren Drive, Paralowie	Para	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Mullen Court, Paralowie	Para	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Winston Avenue, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Cooper Place, Paralowie	Para	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Cawarra Crescent, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Middle Avenue, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Monarch Avenue, Parafield Gardens	Para	Construction / Implementation	ADELAIDE KERBING	30/06/2021

Shrewton Court, Salisbury North	North	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Haslam Road, Edinburgh	North	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Angle Vale Crescent, Waterloo Corner/Burton	Central	Construction / Implementation	SUPERSEALING	30/06/2021
Carlisle Court, Burton	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Kinross Avenue, Burton	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Neil Street, Burton	Central	Planning / Research / Consultation	SUPERSEALING	30/06/2021
Ambervale Court, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Corella Court, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Elio Drive, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Halba Crescent, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Jon Road, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Otama Street, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Ronaldo Way, Paralowie	Central	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Goldsborough Road, Cavan	West	Design / Documentation		30/06/2021
William Street, Cavan	West	Design / Documentation		30/06/2021
Dienelt Drive, Para Hills West	Hills	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Liana Court, Para Hills West	Hills	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Norwich Road, Salisbury	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Garside Crescent, Salisbury East	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Oakmont Court, Salisbury East	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Opal Court, Salisbury East	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Ronald Drive, Salisbury East	Hills	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Strathpine Street, Salisbury East	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Topaz Crescent, Salisbury East	East	Planning / Research / Consultation	ADELAIDE KERBING	30/06/2021
Victorious Street, Salisbury Heights	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Alison Close, Salisbury Heights	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Ingham Way, Salisbury Heights	East	Construction / Implementation	ADELAIDE KERBING	30/06/2021
Radiata Grove, Salisbury Heights	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
The Outlook, Salisbury Heights	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Truro Place, Salisbury Heights	East	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Ward Street, Salisbury Heights	East	Construction / Implementation	ADELAIDE KERBING	30/06/2021
Beverley Avenue, Salisbury	North	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Casson Court, Salisbury	North	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Theta Street, Salisbury	North	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Winzor Court, Salisbury	North	Construction / Implementation	ADELAIDE KERBING	30/06/2021
Dobson Drive, Pooraka	West	Procurement / Preliminaries	SUPERSEALING	30/06/2021

Edwin Street, Pooraka	West	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Lawrie Street, Pooraka	West	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Market Lane, Pooraka	West	Procurement / Preliminaries	SUPERSEALING	30/06/2021
Williams Circuit, Pooraka	West	Construction / Implementation	SUPERSEALING	30/06/2021
Wilson Road, Para Hills	Hills	Initiation		30/06/2021
Wanbi Avenue, Ingle Farm	South	Initiation		30/06/2021
The Strand, Mawson Lakes	West	Initiation		30/06/2021
Kent Avenue, Brahma Lodge	East	Design / Documentation		30/06/2021
Ilya Road, Salisbury North	North	Initiation		30/06/2021
Bond Avenue, Burton	Central	Initiation		30/06/2021
Sanctuary Drive, Mawson Lakes	West	Initiation		30/06/2021
Welsh Crescent, Para Hills	Hills	Design / Documentation		30/06/2021
Lydia Avenue, Ingle Farm	South	Planning / Research / Consultation		30/06/2021
Mawson Lakes Boulevard, Mawson Lakes	West	Planning / Research / Consultation		30/06/2021
Goddard Drive Salisbury Park	East	Planning / Research / Consultation		30/06/2021
Rundle Road, Salisbury South	Hills	Planning / Research / Consultation		30/06/2021
Kalkara Crescent, Para Vista	South	Planning / Research / Consultation		30/06/2021
Jobson Road, Bolivar	West	Initiation		30/06/2021
Jay Street, Pooraka	West	Planning / Research / Consultation		30/06/2021
Essen Road, Salisbury South	Hills	Initiation		30/06/2021
Christopher Court, Salisbury North	North	Planning / Research / Consultation		30/06/2021
Barndioota Road, Salisbury Plain	East	Planning / Research / Consultation		30/06/2021
Rundle Road, Para Hills West	Hills	Planning / Research / Consultation		30/06/2021
Rintoul Road, Salisbury East	Hills	Planning / Research / Consultation		30/06/2021
Newbury Crescent, Paralowie	Central	Planning / Research / Consultation		30/06/2021
Natalie Avenue Salisbury	North	Initiation		30/06/2021
Mitchell Drive, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Mildara Avenue, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Kimba Road, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Hussey Terrace, Pooraka	West	Planning / Research / Consultation		30/06/2021
Hawke Crescent Salisbury East	Hills	Initiation		30/06/2021
Harrow Road, Brahma Lodge	East	Planning / Research / Consultation		30/06/2021
Goodwin Court, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Eliza Street, Salisbury	North	Planning / Research / Consultation		30/06/2021
Diruwa Drive, Salsibury North	North	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Dansie Crescent, Brahma Lodge	East	Planning / Research / Consultation		30/06/2021

Craig Court, Paralowie	Central	Procurement / Preliminaries	ADELAIDE KERBING	30/06/2021
Bunburra Street, Para Hills West	Hills	Planning / Research / Consultation		30/06/2021
Amery Road, Paralowie	Central	Planning / Research / Consultation		30/06/2021
Acacia Crescent, Salisbury East	East	Planning / Research / Consultation		30/06/2021
Adrian Lee Court Salisbury Park	East	Initiation		30/06/2021
Alfriston Walk Salisbury Park	East	Initiation		30/06/2021
Arndell Road Salisbury Park	East	Initiation		30/06/2021
Bindana Avenue Salisbury Park	East	Initiation		30/06/2021
Carlingford Drive, Salisbury Park	East	Initiation		30/06/2021
Chatswood Close Salisbury Park	East	Initiation		30/06/2021
Chatswood Way, Salisbury Park	East	Initiation		30/06/2021
Closeburn Crescent Salisbury Park	East	Initiation		30/06/2021
Coleridge Drive, Salisbury Park	East	Initiation		30/06/2021
Edgar Court, Salisbury Park	East	Initiation		30/06/2021
Floriston Way, Salisbury Park	East	Initiation		30/06/2021
Foti Drive, Salisbury Park	East	Initiation		30/06/2021
Heathersett Drive, Salisbury Park	East	Initiation		30/06/2021
Jenkins Drive, Salisbury Park	East	Initiation		30/06/2021
Johnswood Drive, Salisbury Park	East	Initiation		30/06/2021
Karingal Crescent, Salisbury Park	East	Initiation		30/06/2021
Lambeth Court, Salisbury Park	East	Initiation		30/06/2021
Levanswell Road, Salisbury Park	East	Initiation		30/06/2021
Lorinya Road, Salisbury Park	East	Initiation		30/06/2021
Malinya Drive, Salisbury	East	Initiation		30/06/2021
Martinvine Court, Salisbury Park	East	Initiation		30/06/2021
Meralang Avenue, Salisbury Park	East	Initiation		30/06/2021
Milgate Way, Salisbury Park	East	Initiation		30/06/2021
Pemberley Avenue, Salisbury Park	East	Initiation		30/06/2021
Redvers Road, Salisbury Park	East	Initiation		30/06/2021
Riversdale Drive, Salisbury Park	East	Initiation		30/06/2021
Sandy Crescent, Salisbury Park	East	Initiation		30/06/2021
Sayers Court, Salisbury Park	East	Initiation		30/06/2021
Sherbrooke Road, Salisbury Park	East	Initiation		30/06/2021
Sheringa Crescent, Salisbury Park	East	Initiation		30/06/2021
Smedley Place, Salisbury Park	East	Initiation		30/06/2021
Surrey Court, Salisbury Park	East	Initiation		30/06/2021

Sussex Court, Salisbury Park	East	Initiation		30/06/2021
Terrigal Drive, Salisbury Park	East	Initiation		30/06/2021
Terry Court, Salisbury Park	East	Initiation		30/06/2021
Tina Court, Salisbury Park	East	Initiation		30/06/2021
Wandora Crescent, Salisbury Park	East	Initiation		30/06/2021
Wickes Court, Salisbury Park	East	Initiation		30/06/2021
Wildwood Drive, Salisbury Park	East	Initiation		30/06/2021
Yindarra Avenue, Salisbury Park	East	Initiation		30/06/2021
Andrews Street, Salisbury North	North	Initiation		30/06/2021
Bantanga Crescent, Salisbury North	North	Initiation		30/06/2021
Bilo Court, Salisbury North	North	Initiation		30/06/2021
Casserly Street, Salisbury North	North	Initiation		30/06/2021
Cochrane Road, Salisbury North	North	Initiation		30/06/2021
Coscia Avenue, Salisbury North	North	Initiation		30/06/2021
Garrin Street, Salisbury North	North	Initiation		30/06/2021
Guernsey Crescent, Salisbury North	North	Initiation		30/06/2021
Haughan Drive, Salisbury North	North	Initiation		30/06/2021
Holstein Drive, Salisbury North	North	Initiation		30/06/2021
Illawarra Street, Salisbury North	North	Initiation		30/06/2021
Ireland Road, Salisbury North	North	Initiation		30/06/2021
Marti Street, Salisbury North	North	Initiation		30/06/2021
Mobbs Court, Salisbury North	North	Initiation		30/06/2021
Moore Court, Salisbury North	North	Initiation		30/06/2021
Mulholland Avenue, Salisbury North	North	Initiation		30/06/2021
Nicks Road, Salisbury North	North	Initiation		30/06/2021
Noolinga Way, Salisbury North	North	Initiation		30/06/2021
Norsworthy Avenue, Salisbury North	North	Initiation		30/06/2021
Oranga Street, Salisbury North	North	Initiation		30/06/2021
Penong Crescent, Salisbury North	North	Initiation		30/06/2021
Saywell Crescent, Salisbury North	North	Initiation		30/06/2021
Shorthorn Crescent, Salisbury North	North	Initiation		30/06/2021
Spaans Crescent, Salisbury North	North	Initiation		30/06/2021
Tabora Cresent, Salisbury North	North	Initiation		30/06/2021
Taringa Road, Salisbury North	North	Initiation		30/06/2021
Timani Court, Salisbury North	North	Initiation		30/06/2021
Uranbo Street, Salisbury North	North	Initiation		30/06/2021

Vivian Court, Salisbury North	North	Initiation		30/06/2021
Walana Avenue, Salisbury North	North	Initiation		30/06/2021
Waya Road, Salisbury North	North	Initiation		30/06/2021
Window Crescent, Salisbury North	North	Initiation		30/06/2021
Wirra Court, Salisbury North	North	Initiation		30/06/2021
Witonga Avenue, Salisbury North	North	Initiation		30/06/2021
Yera Road, Salisbury North	North	Initiation		30/06/2021
Yulti Road, Salisbury North	North	Initiation		30/06/2021

Minor Traffic Improvements Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Daphne Road, Salisbury East	East	Design / Documentation		30/03/2021
Warren Road, Para Hills West	Hills	Design / Documentation		30/03/2021
John Street, Salisbury	North	Initiation		30/06/2021
Parkview Drive, Mawson Lakes	West	Design / Documentation		30/06/2021
Unity Park, South Terrace, Pooraka	West	Design / Documentation		30/03/2021

Major Traffic Improvements Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Kesters Road and Nelson Road, Para Hills - Roundabout	Hills	Planning / Research / Consultation		30/06/2021
Helps Road and Edinburgh Road, Direk	North	Planning / Research / Consultation		30/06/2021
George Street / Ryans Rd, Greenfields / Parafield	Para/West	Construction / Implementation	Kent Civil	30/06/2021
Wright Road / Canna Road, Ingle Farm, New Seagarth	South	Planning / Research / Consultation		30/06/2021
Belfree Drive Localised Widening, Greenfields	West	Planning / Research / Consultation		30/06/2021
George Street and Belfree Drive, Greenfields - Roundabout	West	Design / Documentation		30/06/2021
Belfree Drive & Elder Smith Road, Greenfields	West	Planning / Research / Consultation		30/06/2021
Daniel Avenue, Globe Derby, Slow Points	West	Procurement / Preliminaries		28/02/2021

School Zones and Pedestrian Crossings Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Paralowie R-12 School, Whites Road, Paralowie	Central	Initiation		30/06/2021
Madison Park Primary, Lincoln Avenue, Salisbury	East	Initiation		30/06/2021
Salisbury East High School, Smith Road, Salisbury	East	Initiation		30/06/2021
Tyndale Christian School, London Drive, Salisbury	East	Initiation		30/06/2021
Salisbury High School, Langford Terrace, Salisbury	North	Initiation		30/06/2021
The Pines Primary School, Hemming Street, Para Hills	Para	Initiation		30/06/2022

Parafield Gardens High School, Shepherdson Road	Para	Initiation		30/06/2021
Ingle Farm Primary, Belalie Road, Ingle Farm	South	Initiation		30/06/2021
Valley View Secondary School, Wright Road, Ingle Farm	South	Initiation		30/06/2021
Mawson Lakes School, Garden Terrace, Mawson Lakes	West	Initiation		30/06/2021
Main Street, Mawson Lakes	West	Planning / Research / Consultation		30/06/2022

Council Funded New Footpath Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Melvina Road Paralowie	Central	Initiation		30/06/2021
Kings Road (Service Road) Paralowie	Central	Initiation		30/06/2021
Whites Road, Paralowie	Central	Initiation		30/06/2021
Coolibah Reserve, Coolibah Road Salisbury East	East	Initiation		30/06/2021
Main North Road Para Hills West	Hills	Initiation		30/06/2021
Parkway Circuit Reserve, Parkway Circuit, Parafield	Hills	Initiation		30/06/2021
Bus Stop 41 Main North Road, Para Hills	Hills	Initiation		30/06/2021
Culver Avenue, Salisbury North	North	Initiation		30/06/2021
Hollywood Boulevard, Salisbury Downs	Para	Planning / Research / Consultation		30/06/2021
Felicia Avenue, Salisbury Downs	Para	Initiation		30/06/2021
Serena Avenue, Salisbury Downs	Para	Initiation		30/06/2021
Wright Road, Ingle Farm/ Walkley Heights	South	Initiation		30/06/2021

Bicycle Network Improvements

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Saints Road, Salisbury Plain	East	Initiation		30/06/2021
Diment Road, Salisbury North	North	Initiation		30/06/2021
Gawler Greenway	West	Procurement / Preliminaries		30/06/2021

City Wide Trails

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Little Para River, Green Trails, Salisbury Park	North	Initiation		30/06/2021
Dry Creek (upstream of Mawson Interchange inc)	West	Construction / Implementation	SEM Civil	28/02/2021

Sportsfield Lighting Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Salisbury North Oval, Salisbury North	North	Initiation		30/06/2021
Lindblom Park, Mintara Terrace, Pooraka	West	Initiation		30/06/2021

Bridge Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Bridge 34, Carisbrooke Park, Salisbury Park	East	Planning / Research / Consultation		30/06/2021
The Paddocks, Bridge Road, Para Hills West	Hills	Initiation		30/06/2021
Sanctuary Drive Reserve, Mawson Lakes	West	Planning / Research / Consultation		30/06/2021
Greenfields - Bridge, Deck & Boardwalks	West	Initiation		30/06/2021
Little Para, Parafield Gardens/ Paralowie	West	Planning / Research / Consultation		30/06/2021
Sir Douglas Mawson Lake, Mawson Lakes	West	Initiation		30/06/2021

Kerb Ramp Construction/Upgrade Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Burton Road, Paralowie	Central/Para	Initiation		30/06/2021
Parkway Circuit Reserve, Parkway Circuit, Parafie	Hills	Initiation		30/06/2021
Rayner Court, Para Hills West	Hills	Initiation		30/06/2021
Coondoo Avenue Ingle Farm	North	Design / Documentation		30/06/2021
Culver Avenue, Salisbury North	North	Design / Documentation		30/06/2021
Serena Avenue, Salisbury Downs	Para	Initiation		30/06/2021
Hollywood Boulevard, Salisbury Downs	Para	Planning / Research / Consultation		30/06/2021

Carpark Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Strowan Park, Martins Road, Salisbury	Central/North	Initiation		30/06/2021
Para Hills Community Hub, Wilkinson Road, Para	Hills	Planning / Research / Consultation		30/06/2021
Lindblom Park, Quinlivan Road, Pooraka	West	Procurement / Preliminaries		30/06/2021
Dry Creek, Linear Carpark	West	Procurement / Preliminaries		30/06/2021

Public Lighting Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Reserve Solar - Public Lighting Program	Not Applicable	Initiation		30/06/2021
LED Reserve and Carpark Lighting - Public Lightin	Not Applicable	Initiation		30/06/2021
Reserve Solar	Not Applicable	Initiation		30/06/2021
Council Owned LED Lighting	Not Applicable	Initiation		30/06/2021
Mawson Lakes Solar Lights	West	Initiation		30/06/2021

Bituminous Footpaths & Shared-Use Paths

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Springbank Waters, Burton	Central	Initiation		30/06/2021

Bus Shelter Renewal and Bus Stop Improvement Program

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Stop 54 East Fenden Road, Salisbury Plain	East	Planning / Research / Consultation		30/06/2021
Stop 39D Sleep Road, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Stop 38 Salisbury Highway, Parafield Gardens	Hills	Planning / Research / Consultation		30/06/2021
Stop 41 Kesters Road, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Stop 40 Bridge Road, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Stop 40 Kesters Road, Para Hills	Hills	Planning / Research / Consultation		30/06/2021
Stop 57 Waterloo Corner Road, Salisbury North	North	Planning / Research / Consultation		30/06/2021
Stop 65 Bolivar Road, Burton	North	Planning / Research / Consultation		30/06/2021
Stop 60A Quadrant Avenue, Salisbury North	North	Planning / Research / Consultation		30/06/2021
Stop 54A Belinda Crescent, Salisbury North	North	Planning / Research / Consultation		30/06/2021
Stop 36 Salisbury Highway, Parafield Gardens	Para	Planning / Research / Consultation		30/06/2021
Stop 41 Salisbury Highway, Salisbury Downs	Para	Planning / Research / Consultation		30/06/2021
Stop 35 Wright Road, Ingle Farm	South	Planning / Research / Consultation		30/06/2021
Stop 41 Rutherford Road, Valley View	South	Planning / Research / Consultation		30/06/2021
Stop 47A Nelson Rd, Para Vista	South	Planning / Research / Consultation		30/06/2021
Stop 38 Winara Drive, Ingle Farm	South	Planning / Research / Consultation		30/06/2021
Stop 46 Nelson Road, Para Vista	South	Planning / Research / Consultation		30/06/2021
Stop 38 Bridge Road, Ingle Farm	West	Planning / Research / Consultation		30/06/2021

Mawson Lakes Interchange - Pedestrian and Cycle Access

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Mawson Lakes Interchange - Pedestrian and Cycle	West	Construction / Implementation	Camco	30/04/2021

Dimint Road Burton - Upgrade

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Dimint Road, Burton/Direk	North	Initiation		30/06/2021

St Kilda Master Plan

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Boat Ramp & Channel Works	West	Procurement / Preliminaries	Camco	30/06/2021
St Kilda Road, St Kilda	West	Initiation		30/06/2021

RV Area - St Kilda	West	Initiation		30/06/2021
--------------------	------	------------	--	------------

Digital Signage

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Main North Road / Park Tce, Salisbury	East	Procurement / Preliminaries		30/06/2021
Salisbury Highway / Park Tce, Salisbury	North	Procurement / Preliminaries		30/06/2021
Salisbury Highway/Galwer Street, Greenfields	North	Initiation		30/06/2021

Footpath Trading Pedestrian Protection

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Shop 1/94 Elder Drive, Mawson Lakes	West	Initiation		31/01/2021

Waterloo Corner Rd / Kings Rd Safety & Amenity Improvements

	<i>Ward</i>	<i>Stage</i>	<i>Main Supplier</i>	<i>Est Finish Date</i>
Kings Road/Waterloo Corner Road, Salisbury	Hills/Para	Initiation		30/06/2021